



राष्ट्रीय प्रौद्योगिकी संस्थान रायपुर
NATIONAL INSTITUTE OF TECHNOLOGY RAIPUR
(An Institute of National Importance)
Add: GE Road, Raipur PIN: 492010, Chhattisgarh Web: www.nitr.ac.in

Phone: (0771) 2252700
Fax: (0771) 2253104
Email: registrar@nitr.ac.in

No./NITRR/R-1/2016/345.....

Raipur, Date 18.07.2016

20th Meeting of Building & Works Committee

Minutes

The 20th meeting of Building & Works Committee of the Institute was held on July 11, 2016 at 11:30 AM in the E-Classroom of N.I.T Raipur.

Following officials were present in the meeting:

- | | | |
|---|--|--------------------|
| 1 | Dr. Sudarshan Tiwari
Director, NIT Raipur | - Chairman |
| 2 | Shri C.R. Nanda
Superintending Engineer (Civil),
CPWD, Raipur, | - Member |
| 3 | Shri V.P. Chauhan
Executive Engineer, CPWD Raipur | - Member |
| 4 | Dr. G.D. Ramtekkar,
Dean (P&D), NIT Raipur | - Member |
| 5 | Dr. P.Y. Dhekne
Registrar [I/c], NIT Raipur | - Member Secretary |
| 6 | Dr. Abir Bandyopadhyay,
HOD, Architecture | - Special Invitee |
| 7 | Shri S.P. Shrivastava
Executive Engineer, NIT Raipur | - Special Invitee |

Chairman welcomed all the members and special invitee present in the meeting. Member Secretary commenced the meeting with kind permission of the Chair.

Following Agenda Points were discussed in the meeting:

Agenda : 20.1 To confirm the minutes of 19th meeting of BWC held on 19.05.2016.

Resolution : The minutes of the 19th meeting of BWC held on 19.05.2016 was confirmed. However, Shri C.R. Nanda advised to refer the OM No. F.29/1/2015-PPD (GOI) dated 13.04.2016 for award of work to Executive Agencies.

(P)ur

h



राष्ट्रीय प्रौद्योगिकी संस्थान रायपुर
NATIONAL INSTITUTE OF TECHNOLOGY RAIPUR
(An Institute of National Importance)
Add: GE Road, Raipur PIN: 492010, Chhattisgarh Web: www.nitr.ac.in

Phone: (0771) 2252700
Fax: (0771) 2253104
Email: registrar@nitrr.ac.in

Accordingly, for the award of any Repair work estimated to cost above Rupees Thirty Lakhs and Original work of any value, competitive bidding among PSUs notified by the Ministry of Urban Development shall be ensured as per the referred OM.

Agenda : 20.2 To consider the progress of the various construction activities at the Existing & New Campus of NIT Raipur.

Discussion : The representatives of EPIL and CPWD presented the status of various construction activities being carried out by them in the Existing and New Campus of NIT Raipur.

Following are the status report presented by officials of EPIL:

Ongoing Projects:

(1) Name of Project : Construction of Main Gate, Boundary wall and Landscaping in New Campus at Rakhi-Bharenga.

- (a) Work Order No :- NITRR/2012/247 Dtd 12.03.2012
(b) Revised Date of Completion : **31.08.2016**

(2) Name of the Project : Construction of Central Computer Centre Building at NIT, Raipur.


- (a) Work Order No : NITRR/2012/R-1/164 Dtd 26.11.2012
(b) Revised Date of Completion : **31.07.2016**

Status of the Project :

- (i) Data Centre has been completed in all aspects.
(ii) Computer Centre: Work has been completed in all respect. Handing over is in progress.

(3) Name of the Project : FACELIFTING AND RENOVATION OF MAIN INSTITUTIONAL BUILDING AT NIT RAIPUR.

- (a) Contract Agreement dtd. 08.10.2015 and Work Order NITRR/2014/9372 dtd. 31.03.2014
(b) Scheduled Date of Completion : **31.08.2016**



राष्ट्रीय प्रौद्योगिकी संस्थान रायपुर
NATIONAL INSTITUTE OF TECHNOLOGY RAIPUR
(An Institute of National Importance)
Add: GE Road, Raipur PIN: 492010, Chhattisgarh Web: www.nitr.ac.in

Phone: (0771) 2252700
Fax: (0771) 2253104
Email: registrar@nitr.ac.in

Status of the Work :

- (i) 262 Rooms out of 270 Rooms Completed.
- (ii) Corridor : First Floor and 2nd Floor (95% Completed) and Ground Floor (75% Completed)

Officials from CPWD in their presentation briefed the layout, Floor Plan, Amenities for the Central Library Annex Building to be built behind the existing Academic Block. Certain modifications were suggested by Dr. Abir Bandyopadhyay and Dean (P&D), NIT Raipur and the officials from CPWD assured the incorporation of the suggestions in the Layout and Floor Plan and Architectural Structure for the Central Library Annex Building.

Resolution:

The committee acknowledged the various construction activities being carried out in the Existing & New Campus of NIT Raipur

Since there was no other item for discussion, the meeting ended with vote of thanks to the Chair.

[Dr. P.Y. Dhekne]

Member Secretary and Registrar [I/c]

[Sudarshan Tiwari]

Director and Chairman